



GENDER BASED VIOLENCE SURVIVOR SUPPORT PROJECT

ANNUAL PROJECT REPORT

October 1, 2015 – September 30, 2016

Project Information

Project Name	Gender Based Violence Survivor Support (GBVSS) Project
Cooperative Agreement No:	AID-611-A-12-00004
Grant Period	9th October 2012 to 8th October 2017
Lead Organization	World Vision Zambia
Sub Partners	ECR, SIA and FAWWEZA
USAID Contact Person	Emmanuel Ngulube (Agreement Officer Representative)
Telephone	+260 211 357000 / +260-211-357086
E-mail	emngulube@usaid.gov
Location of project	Lusaka, Zambia
Project Budget	\$14, 202.362 Federal / \$1,029,070 Match
Chief of Party	Annie Z. Banda
Contact Details	0977 678170/0971257704/ Annie_Banda@wvi.org

Contents

i. Acronyms	3	
ii. Executive Summary	5	
1 INTRODUCTION	8	
2 REPORTING PROGRAM PROGRESS	8	
2.1 STRENGTHEN GBV SURVIVOR SERVICES		8
2.1.1 Strengthen Institutional Capacity to Provide Comprehensive Care to Survivors of GBV		
2.1.2 Strengthen shelter and safe house capacity to provide care to survivors of GBV		
2.1.3 Institutionalize Core GBV Competencies		
2.2 STRENGTHEN GBV RESPONSE AND COORDINATION EFFORTS		26
2.2.1 Strengthen the capacity of STOP GBV local prime implementers		
2.2.2 Strengthen Coordination with Other GBV Programs		
2.2.3 Strengthen Community Networks to Address GBV		
2.2.4 Increase Linkages and Referrals of GBV Services		
2.3 EXPAND THE ENGAGEMENT OF BOYS AND YOUNG MEN IN GBV PREVENTION THROUGH SPORT	29	
2.3.1 Improve GBV Prevention through Sport		
2.3.2 Sports leagues integrated with GBV Prevention Messages		
3 RESEARCH, MONITORING, EVALUATION AND REPORTING	30	
3.1 Quarterly Field Monitoring and Supportive Supervision Site visits		30
3.2 Gender Based Violence Information Management System		31
3.3 USAID MEASURE Evaluation External Data Quality Assessment (DQA)		31
3.4 Dissemination of Client Satisfaction Survey (CSS) Findings for FY15		32
3.5 Mid-term Evaluation and Action Items		32
3.6 Orientation of Staff to M&E System and Tools		32
4 GENDER EQUITY	33	
5 PROGRAM MANAGEMENT	33	
6 SUSTAINABILITY AND TRANSITION MECHANISMS	34	
7 VIP Visits	34	
7.1 EU Delegation Visit to Ng'ombe OSC, Lusaka		34
7.2 Center for Strategic and International Studies (CSIS) Delegation visit to Ng'ombe OSC		35
8 VALUE FOR MONEY	36	
9 RISK ASSESSMENT	36	
10 MAJOR CHALLENGES	39	
11 LESSONS LEARNED	40	
12 KEY RECOMMENDATIONS	40	

Only 2 pages have been converted.
Please go to <https://docs.zone> and Sign Up to convert all pages.